

Timelines for Projects under Micro Missions of National Police Mission

Stage	Milestone	Timeframe
1	Presentation of the concept during the meeting of the Micro Mission	Once MM decides to undertake the project, a sub-group of 3-4 officers should be constituted.
2.	Concept Paper	• Submission within 01 month of the presentation. • An extension of 30 days can be considered, on valid reasons. • If not received, the project may be offered to another group. • Approval of Concept Paper within 01 month
3.	Sub-Group meeting	• Submission within 04 weeks of the approval of Concept Paper
4.	Collection, analysis and interpretation of data. Meeting of Sub-Group for analysis and interpretation of data.	• Submission within 06 weeks of the Concept Paper.
5.	a. Draft Project Report (where field visits are not involved) b. Draft Project Report (where field visits are involved)	• Within 04 months of the concept paper. • Within 06 months of the concept paper. (On the request of the Group Leader, first extension of 01 months and subsequent extension of 01 month may be considered.)
6.	Presentation of the Project Report during Micro Mission meeting	• Comments of members and BPR&D to be communicated and agreed points to be included in updated draft report.
7.	a. Final Project Report (where field visits are not involved) b. Draft Project Report (where field visits are involved)	• Within 02 months of the draft report. • Within 03 months of the draft report. (On the request of the convener, first extension of 01 months and subsequent extension of 01 month may be considered.)
8.	Peer Group Review	• Within 04 weeks of dispatch of report to the Peer Group with an extension of maximum 02 week time.
9.	Final Report	• Within 01 month after receipt of Peer Group Review.
10.	Approval of the report by DG, BPR&D	• Within 01 month after receipt of the Final Report
11.	Circulation of Report to MHA, States/UTs	• Within 01 weeks of approval by DG, BPR&D